
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:47 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 290 Date: 19-Mar-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 923

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 57

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 19, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 99, PWS #100, PWS #101 and PWS # 102:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 99 March16, 10:18A.M. 8:13A.M.
PWS # 100 9:09A.M. 9:58A.M.-10:08A.M. 10:21A.M.-10:50A.M. 11:42A.M.
PWS # 101 1:12P.M. 3:23P.M.
PWS # 102 4:20P.M. 6:30P.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 99, PWS # 100 and PWS #101:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 99 8:14A.M.-8:28A.M. 8:14A.M.-8:26A.M. 8:27A.M. 8:50A.M.
PWS # 100 11:43A.M.-11:54A.M. 11:45A.M.-11:56A.AM. In the afternoon In the afternoon
PWS # 101 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 99, PWS # 100 and PWS # 101:
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FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 99 8:31A.M.-9:03 9:04A.M.-9:29A.M. 9:08A.M.-10:38A.M.
PWS # 100 In the afternoon In the afternoon In the afternoon
PWS # 101 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #98, PWS #99, PWS #100 and PWS #101:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 98 7:00A.M.-
7:36A.M.
PWS # 99 9:04A.M.-9:41A.M. 9:30A.M.-10:12A.M. 10:39A.M.-11:25A.M.
PWS # 100 In the afternoon In the afternoon In the afternoon
PWS # 101 In the afternoon In the afternoon In the afternoon
NOTE: The remained 20 feet of PWS # 98 at the S.D.S. from March 16 was completed.

•PWS # 99, PWS # 100, and PWS # 101 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 99 10:28A.M. 10:52A.M.-
11.20A.M.
PWS # 100 In the afternoon In the
afternoon
PWS # 101 In the afternoon In the
afternoon
SET UP AT LOWER END OF THE S.D.S.

2. NOTES:
•NOTE-1: For the installed PWS # 98, the last 4 feet at the S.D.S. one wire changes its position and
creates a cross wire situation as shown in the attached pictures (the lower strand).
•NOTE-2: The installed PWS # 99 was checked for quality of installation, and no cross wire was observed
at all the Saddles.
•NOTE-3: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
•NOTE-4: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Pablo Ramirez

J.S. and Slack Adjustment
-Matthew Holt
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-Andy Zhen
-Lonny Candelaria
-Jonathon Biskner
-Eduardo Jimenez Padilla
-Ron Knarr ( ABF Electrician, 1 hour)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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